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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #24, FEBRUARY 2009

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

e In February, ARCADIS worked with USEPA and the Peer Review Manager to prepare materials for
the February 26 public meeting. These materials included a two-page fact sheet summarizing the
results of the peer review as well as power point presentations describing the process and
recommendations from the panel.

e On February 5, legal counsel for Millennium Holdings, LLC (MHLLC) notified USEPA that MHLLC
was stopping work under the AOC.

e On February 11, USEPA provided comments to Georgia-Pacific on the December 2008 Source
Investigation at the Former Kalamazoo and Hawthorne Mill Properties report. This report is discussed
in Section 2.2.1.1 of the SOW.

e On February 16, ARCADIS submitted to USEPA the Semi-Annual Progress Report for the period
from August 2008 through January 2009. This submittal is discussed in Section 7.2 of the SOW.

e On February 16, ARCADIS submitted to USEPA the Annual Area Work Report for Areas 2 through 7,
as discussed in Section 1.1.1 of the SOW.

e On February 18, ARCADIS notified USEPA of the upcoming post-removal surface sediment sample
collection at the Plainwell Time-Critical Removal Action (TCRA) area. This sampling is discussed in
Section 3.4.5 of the Area 1 SRI/FS Work Plan.

e On February 21, ARCADIS submitted to USEPA an updated certificate of insurance, as discussed in
Paragraph 92 of the AOC.

e On February 24, ARCADIS forwarded to USEPA a sampling plan for the Former Georgia-Pacific
Kalamazoo Mill Lagoons 4 and 5. The results from this sampling effort will be used to supplement the
information provided in the December 2008 Source Investigation at the Former Kalamazoo and
Hawthorne Mill Properties report.

e On February 25, ARCADIS submitted to USEPA a groundwater monitoring well installation plan
regarding the Plainwell TCRA. These wells are discussed in Section 3.4.6 of the Area 1 SRI/FS Work
Plan.

e On February 26, USEPA held a public update meeting in Plainwell.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #24, FEBRUARY 2009

e The KRSG awaits USEPA’s response to the letter requesting USEPA’s data usability determination
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007.
These data are described in Section 1.1.2 of the SOW.

e The KRSG awaits USEPA’s comments on the remaining two Multi-Area FS documents described in
Section 1.2.2 of the SOW (Preliminary Remedial Technology Screening [Section 1.2.2.1] and
Preliminary Permitting/Equivalency Requirements [Section 1.2.2.3]) and the Candidate Technologies
and Testing Needs Technical Memorandum (described in Section 4.1 of the SOW), which were
submitted to USEPA on February 22, 2008.

Data Collected and Field Activities Conducted during the Period
e No data were collected and no field activities were conducted in February 2009.

e On February 2, ARCADIS requested approval from USEPA to discontinue the surface water quality
monitoring program associated with the Plainwell TCRA. This sampling is discussed in Section 3.4.5
of the Area 1 SRI/FS Work Plan. USEPA approved this request on February 4.

Laboratory Data Received during the Period

e In February, ARCADIS received laboratory data for the surface water samples collected between
January 22 and 30 (sample delivery group [SDG] TCRA115). Table A presents a list of the samples
for which data were received. The April 2009 monthly report will present the validated data for these
samples. This sampling is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan.

e In February, ARCADIS received the remaining laboratory data for the Phase 2 sediment cores
collected in Portage Creek in December 2008. Table B presents a list of samples for which data were
received. The April 2009 monthly report will present the validated data for these samples. SDG
SRI067 was received in February. This sampling is described in Section 3.4.1.3 of the Area 1 SRI/FS
Work Plan.

e In February, ARCADIS received the laboratory data for the frozen sediment cores processed in
December 2008 in accordance with the SRI Phase 2 sediment core analyses plan. Table C presents
a list of samples for which data were received. The April 2009 monthly report will present the
validated data for these samples. SDGs SRI068 through SRI078 were received in February.

e In February, ARCADIS received the laboratory data for the four sediment cores that were collected
from the river as duplicates of cores collected in Phase 1 sampling at locations KPT 4-2, KPT 5-3,
KPT 12-8, and KPT 16-8 in January. These cores were processed and sent to TestAmerica for TCL,
TAL, and SEM/AVS analysis as outlined in Section 3.4.1.1 of the Area 1 SRI/FS Work Plan. Table D
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #24, FEBRUARY 2009

presents a list of samples for which data were received. The April 2009 monthly report will present the
validated data for these samples. SDG SRI079 and SRI080 were received in February.

e Validated data for the SDGs received in December are included in this monthly report. These data
include the yearling smallmouth bass collected in the Otsego City Impoundment (Area 2) (SDG
KAL457) (Table E) and surface water samples collected between November 13 and December 5
(SDGs TCRA100 and TCRA102) (Table F), and. This sampling is discussed in Section 3.4.5 of the
Area 1 SRI/FS Work Plan. In accordance with Section 2.1 of the SOW, paper and electronic copies of
these laboratory data are included as part of the monthly progress reports. Attachment A contains the
validation reports for these data packages. The enclosed CD also contains the electronic data
deliverable for these data.

Problems

e No problems were encountered.

Actions Taken to Correct Problems

e None.

Developments Anticipated during the Next Two Reporting Periods

e In March, ARCADIS is scheduled to submit the revised Conceptual Site Model (CSM) Report in
response to USEPA and MDEQ comments received in November. The CSM is discussed in Section
1.2.1.4 of the SOW.

e In March, MDEQ is scheduled to provide comments on the revised Phase 2 work plan for the focused
step-out sampling in Area 1. This sampling is described in Section 3.4.4 of the Area 1 SRI/FS Work
Plan.

e In March, ARCADIS is scheduled to submit to USEPA the revised Phase 2 work plan for the Crown
Vantage area and the revised Phase 2 work plan for the focused step-out sampling in Area 1. The
Crown Vantage sampling is described in Section 3.4.3 of the Area 1 SRI/FS Work Plan. The focused
step-out sampling is described in Section 3.4.4 of the Area 1 SRI/FS Work Plan.

e On March 2, ARCADIS, KRSG, USEPA and MDEQ are scheduled to participate in a conference call
to discuss the Plainwell TCRA groundwater monitoring well construction program. A summary of the
agreements reached during that call will be distributed to the participants. These wells are discussed
in Section 3.4.6 of the Area 1 SRI/FS Work Plan.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #24, FEBRUARY 2009

e During the week of March 2, ARCADIS is scheduled to install monitoring wells in the Plainwell TCRA
area. These wells are discussed in Section 3.4.6 of the Area 1 SRI/FS Work Plan.

e On March 4, ARCADIS, USFWS, MDNR and Dr. Allen Kurta are scheduled to perform an onsite
search for Indiana Bat roost trees in the Plainwell No. 2 Dam Area.

e On March 6, ARCADIS is scheduled to collect additional soil samples in Former Georgia-Pacific
Kalamazoo Mill Lagoons 4 and 5 for PCB analysis, in accordance with the February 24 sampling
plan.

e During the week of March 9, ARCADIS is scheduled to perform the post-removal sediment sampling
in the Plainwell TCRA area to document conditions now that the Water Control Structure (WCS) and
Phase 2 Cofferdam are completely removed. This activity is described in Section 3.4.5 of the Area 1
SRI/FS Work Plan.

e Inlate March or early April, ARCADIS is scheduled to collect groundwater samples from the newly
installed monitoring wells in the Plainwell TCRA area. These wells are discussed in Section 3.4.6 of
the Area 1 SRI/FS Work Plan.

e In April, ARCADIS will forward to USEPA the validated data received in January as part of the March
monthly report. This includes the surface water samples collected between December 7 and January
20 (SDGs TCRA104, TCRA106, TCRA108, TCRA110, TCRA112, and TCRA113) and the Phase 2
sediment cores collected in Portage Creek (SDGs SRI056 through SRI066). This sampling is
discussed in Section 3.4.5 and Section 3.4.1.3 of the Area 1 SRI/FS Work Plan, respectively.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table A — Upstream/Downstream Surface Water Sampling — Plainwell

TCRA — Data Received in February 2009

Sample ID SaDrztr;Ie Relzzy\?ed SDG Sample Location
K31097 1/22/2009 2/6/2009 TCRA115 SDSP Farmer Street Bridge
K31098 1/22/2009 2/6/2009 TCRA115 SDSP 10th Street Bridge
K31099 1/24/2009 2/6/2009 TCRA115 SDSP Farmer Street Bridge
K31100 1/24/2009 2/6/2009 TCRA115 SDSP 10th Street Bridge
K31101 1/26/2009 2/6/2009 TCRA115 SDSP Farmer Street Bridge
K31102 1/26/2009 2/6/2009 TCRA115 SDSP 10th Street Bridge
K31103 1/28/2009 2/6/2009 TCRA115 SDSP Farmer Street Bridge
K31104 1/28/2009 2/6/2009 TCRA115 SDSP 10th Street Bridge
K31105 1/30/2009 2/6/2009 TCRA115 SDSP Farmer Street Bridge
K31106 1/30/2009 2/6/2009 TCRA115 SDSP 10th Street Bridge

Notes:

SDG - Sample Delivery Group.

All samples analyzed by TestAmerica Laboratories, Inc. for PCBs and TSS.

Duplicate samples are in brackets.
'MS/MSD performed on this sample.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table B — Phase 2 Sediment Cores in Portage Creek — Data Received in February 2009

Location Sample ID I_nterval SDG
(inches)

PCTO03-3 K56006 0-2 SRI067
K56007 2-6 SRI067
K56008 6-12 SRI067
K56009 12-15 SRI067

PCT24-1 K55995 2-6 SRI067
K55996 6-12 SRI067
K55997 12-25 SRI067
K55998 25-31 SRI067
K55999 31-35 SRI067

PPT10-2 K56000 0-2 SRI067
K56001 2-7 SRI067
K56002 7-12 SRI067

K56003" [K56215] 12-21 SRI067 [SRI067]

K56004 21-23 SRI067
K56005 23-26 SRI067

Notes:

All cores were processed on December 12, 2008.

All samples sent to TestAmerica Laboratories, Inc. for PCB, TOC, grain size,
percent solids analysis.

Duplicate samples are in brackets.

'MS/MSD performed on this sample.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table C — Phase 2 Frozen Sediment Cores from Kalamazoo River —

Data Received in February 2009

Date Processed Location Sample ID Interval (inches) SDG

12/15/2008 KRT5-4 K56018 0-2 SRI068
K56019 2-6 SRI068
K56020 6-12 SRI068
K56021 12-24 SRI068
K56022 24-32 SRI068
KRT6-2 K56064 0-2 SRIO71
K56065 2-6 SRIO71
K56066 6-12 SRI071
K56067 12-20 SRIO71
K56068 20-24 SRI071

K56069' [K56218] [24-34 SRI071 [SRIO71]
KRT6-7 K56085 0-2 SRI072
K56086 2-6 SRI072
K56087 6-12 SRI072
K56088 12-19 SRI072
K56089 19-23 SRI072
KRT8-2 K56070 0-2 SRIO71
K56071 2-6 SRI071
K56072 6-12 SRIO71
K56073 12-21 SRIO71
K56074 21-31 SRIO71
KRT8-8 K56090 0-2 SRI072
K56091 2-6 SRI072
K56092 6-12 SRI072
K56093 12-21 SRI072
KRT10-1 K56080 0-2 SRIO71
K56081 2-6 SRIO71
K56082 6-12 SRI071

K56083" [K56220] [12-24 SRI073 [SRI072]
K56084 24-26 SRI072
KRT11-1 K56037 0-2 SRI069
K56038 2-6 SRI069
K56039 6-12 SRI069
K56040 12-19 SRI069
KRT11-5 K56062 0-3 SRI070
KRT11-8 K56010 0-2 SRI068
K56011 2-6 SRI068
K56012 6-12 SRI068
K56013 12-24 SRI068
K56014 24-32 SRI068
K56015 32-36 SRI068
K56016 36-48 SRI068
K56017 48-51 SRI068
KRT12-1 K56033 0-2 SRI069
K56034 2-6 SRI069
K56035 6-12 SRI069
K56036 12-21 SRI069

See Notes on Page 5.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table C — Phase 2 Frozen Sediment Cores from Kalamazoo River —

Data Received in February 2009

Date Processed Location Sample ID Interval (inches) SDG

12/15/2008 KRT12-4 K56023 0-2 SRI068
(Cont.) K56024 2-6 SRI068
K56025 6-12 SRI068

K56026" [K56216] [12-24 SRI068 [SRI068]
K56027 24-33 SRI068
KRT12-8 K56075 0-2 SRIO71
K56076 2-6 SRIO71
K56077 6-12 SRIO71

K56078" [K56219] [12-24 SRI072 [SRIO71]
K56079 24-31 SRIO71
KRT13-8 K56055 0-2 SRI070
K56056 2-6 SRI070
K56057 6-10 SRI070
KRT14-1 K56063 0-2 SRI070
KRT14-5 K56041 0-2 SRI069
K56042 2-6 SRI069
K56043 6-12 SRI069
K56044 12-16 SRI069
KRT14-7 K56058 0-2 SRI070
K56059 2-5 SRI070
KRT15-4 K56060 0-2 SRI070
K56061 2-5 SRI070
KRT15-8 K56028 0-2 SRI068
K56029 2-6 SRI069
K56030 6-12 SRI069

K56031" [K56217] [12-24 SRI069 [SRI069]
K56032 24-35 SRI069
KRT16-1 K56045 0-2 SRI069
K56046 2-6 SRI069
K56047 6-13 SRI069
KRT16-6 K56052 0-2 SRI070
K56053 2-6 SRI070
K56054 6-13 SRI070
KRT16-8 K56048 0-2 SRI070
K56049 2-6 SRI070
K56050 6-12 SRI070
K56051 12-14 SRI070
12/16/2008 KRT6-8 K56103 0-2 SRI073
K56104 2-6 SRI0O73
K56105 6-12 SRI073
K56106 12-16 SRIO73
KRT7-1 K56094 0-2 SRI072
K56095 2-6 SRI072
K56096 6-12 SRI072
K56097 12-15 SRI072
K56098 15-23 SRI072

See Notes on Page 5.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Monthly Report #24, February 2009

Supplemental Remedial Investigations/Feasibility Studies

Table C — Phase 2 Frozen Sediment Cores from Kalamazoo River —

Data Received in February 2009

Date Processed Location Sample ID Interval (inches) SDG

12/16/2008 KRT7-5 K56122 0-2 SRI074
(Cont.) K56123 2-6 SRI074
K56124 6-9 SRI074
KRT8-1 K56111 0-2 SRI073
K56112 2-6 SRIO73
K56113 6-12 SRI073
K56114 12-14 SRIO73
KRT8-5 K56115 0-2 SRI073
K56116 2-6 SRIO73
K56117 6-12 SRI073
K56118 12-14 SRIO73
KRT9-2 K56119 0-2 SRI073
K56120 2-6 SRIO73
K56121 6-11 SRI074
KRT9-5 K56107 0-2 SRIO73
K56108 2-6 SRI073
K56109 6-12 SRIO73
K56110 12-15 SRI073
KRT9-8 K56130 0-2 SRI074
K56131 2-5 SRI074
KRT10-2 K56125 0-2 SRI074
K56126 2-6 SRI074
K56127 6-8 SRI074
KRT10-5 K56099 0-2 SRI072
K56100 2-6 SRI072
K56101 6-12 SRI072
K56102 12-18 SRIO73
KRT13-1 K56128 0-2 SRI074
K56129 2-5 SRI074
12/17/2008 KRT1-4 K56186 0-2 SRIO77
K56187 2-6 SRIO77
K56188 6-12 SRIO77
K56189 12-15 SRIO77
KRT1-6 K56174 0-2 SRI076
K56175 2-6 SRI076
K56176 6-12 SRI076
K56177 12-19 SRI076
KRT2-2 K56132 0-2 SRI074
K56133 2-6 SRI074
K56134 6-12 SRI074
K56135 12-24 SRI074

K56136" [K56221] |24-36 SRI074 [SRI074]
K56137 36-48 SRI074
K56138 48-60 SRI074
K56139 60-64 SRI074

See Notes on Page 5.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table C — Phase 2 Frozen Sediment Cores from Kalamazoo River —

Data Received in February 2009

Date Processed Location Sample ID Interval (inches) SDG

12/17/2008 KRT2-6 K56160 0-2 SRI076
(Cont.) K56161 2-6 SRI076
K56162 6-12 SRIO76

K56163" [K56225] |12-22 SRI078 [SRIO76]
K56164 22-27 SRI076
KRT2-7 K56194 0-2 SRIO77
K56195 2-6 SRIO77
K56196 6-10 SRIO77
KRT2-8 K56155 0-2 SRIO75
K56156 2-6 SRI075
K56157 6-12 SRIO75

K56158" [K56224] |12-24 SRI077 [SRIO76]
K56159 24-36 SRIO75
KRT3-1 K56182 0-2 SRIO77
K56183 2-6 SRIO77
K56184 6-10 SRIO77
K56185 10-14 SRIO77
KRT3-4 K56197 0-2 SRI078
K56198 2-6 SRI0O78
K56199 6-9 SRI078
KRT3-8 K56165 0-2 SRI076
K56166 2-6 SRI076
K56167 6-12 SRI076
K56168 12-16 SRI076
K56169 16-26 SRIO76
KRT4-2 K56140 0-2 SRI075
K56141 2-4 SRIO75
K56142 4-6 SRI075
K56143 6-12 SRIO75

K56144" [K56222] |12-24 SRI075 [SRIO75]
K56145 24-27 SRIO75
K56146 27-36 SRI075
K56147 36-48 SRIO75
K56148 48-54 SRI075
KRT4-5 K56178 0-2 SRIO77
K56179 2-6 SRIO77
K56180 6-12 SRIO77
K56181 12-15 SRIO77
KRT4-8 K56190 0-2 SRIO77
K56191 2-6 SRIO77
K56192 6-12 SRIO77
K56193 12-19 SRIO77
KRT5-1 K56170 0-2 SRIO76
K56171 2-6 SRI076
K56172 6-12 SRIO76
K56173 12-22 SRI076

See Notes on Page 5.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Monthly Report #24, February 2009

Supplemental Remedial Investigations/Feasibility Studies

Table C — Phase 2 Frozen Sediment Cores from Kalamazoo River —

Data Received in February 2009

Date Processed Location Sample ID Interval (inches) SDG

12/17/2008 KRT5-3 K56149 0-2 SRI075
(Cont.) K56150 2-6 SRI075
K56151 6-12 SRI075

K56152" [K56223] [12-24 SRI076 [SRIO75]
K56153 24-36 SRI075
K56154 36-48 SRI075
KRT15-1 K56200 0-2 SRI078
K56201 2-6 SRI078
K56202 6-9 SRI078

Notes:

All samples sent to TestAmerica Laboratories Inc. for PCB, TOC, and grain size analysis.
Duplicate samples are in brackets.
'MS/MSD performed on this sample.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Monthly Report #24, February 2009

Table D — Phase 2 Sediment Cores from Kalamazoo River —

Data Received in February 2009

Date . Sample Interval
Processed Location ID (inches) SDG

1/6/2009 KRT 4-2 K56240" 0-2 SRI079
K56241 2-6 SRI1080
K56242 6-12 SRI080
K56243! 12-24 SRI1080
K56244 24-36 SRI080
K56245 36-48 SRI1080
K56246 48-60 SRI080

KRT 5-3 K56232 [K56233] 0-2 SRI079 [SRI079]
K56234 2-6 SRI079
K56235 6-12 SRI079
K56236 12-24 SRI079

K56237 [K56238] 24-36 SRI080 [SRI080]
K56239 36-39 SRI080
KRT 12-8 K56226 0-2 SRI079
K56227 2-6 SRI079
K56228 6-12 SRI079
K56229 12-24 SRI079
K56230 24-36 SRI079
K56231 36-39 SRI079
KRT 16-8 K56247 0-2 SRI079
K56248 2-6 SRI080
K56249 6-12 SRI1080

Notes:

All samples sent to TestAmerica Laboratories Inc. for TCL/TAL, AVS, and SEM analysis.

Duplicate samples are in brackets.
! MS/MSD performed on this sample.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table E — Results for Smallmouth Bass - Otsego City Impoundment - Samples Collected in November 2008

Sample Name: SMB-13 SMB-14 SMB-15 SMB-16 SMB-17 SMB-18 SMB-19
Date Collected: 11/10/08 11/10/08 11/10/08 11/10/08 11/10/08 11/10/08 11/10/08
Location ID:| Units ABSA-06 ABSA-06 ABSA-06 ABSA-06 ABSA-06 ABSA-06 ABSA-06

PCB Aroclors
Aroclor-1016 ug/kg 200U 200 U 200U 250U 200U 200 U 200U
Aroclor-1221 ug/kg 200 U 200U 200 U 250 U 200 U 200U 200U
Aroclor-1232 ug/kg 200U 200 U 200U 250U 200U 200 U 200U
Aroclor-1242 ug/kg 1100 890 700 810 640 790 790
Aroclor-1248 ug/kg 200U 200 U 200U 250U 200U 200U 200U
Aroclor-1254 ug/kg 1800 1400 1100 1200 1000 1100 980
Aroclor-1260 ug/kg 270 200 170J 190J 270 270 300
Total PCBs ug/kg 3200 2500 2000J 2200J 1900 2200 2100
Miscellaneous
Percent Lipids % | 2.1 [ 2 | 1.6 2.1 1.9 2.1 1.9

Notes:

J - The compound was positively identified; however, the associated humerical value is an estimated concentration only.
U - The compound was analyzed for but not detected. The associated value is the compound quantitation limit.
Data received in December 2008.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table F — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in

November and December 2008

Sample I.D.: K31029 K31030 K31031 K31032 K31033 K31034 K31035
Location ID: 11/13/08 11/13/08 11/15/08 11/15/08 11/17/08 11/17/08 11/19/08
Sample Date:| Units | Farmer Street | 10th Street | Farmer Street | 10th Street | Farmer Street | 10th Street Farmer Street

PCB Aroclors
Aroclor-1016 ug/L 0.053 U 0.052 U 0.052 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U]
Aroclor-1221 po/L 0.053 U 0.052 U 0.052 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U]
Aroclor-1232 pg/L 0.053 U 0.052 U 0.052 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U]
Aroclor-1242 po/L 0.053 U 0.052 U 0.052 U 0.052 U 0.028 J 0.050 U 0.026 J [0.030 J]
Aroclor-1248 pg/L 0.053 U 0.052 U 0.077 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U]
Aroclor-1254 po/L 0.053 U 0.052 U 0.052 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U]
Aroclor-1260 pg/L 0.053 U 0.052 U 0.052 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U]
Total PCBs pa/L 0.053 U 0.052 U 0.077 0.052 U 0.028 J 0.050 U 0.026 J [0.030 J]
Miscellaneous
Total Suspended Solids | mg/L | 1 2.7 5.1 2.8 45 1.7 6.7 [7.7]

See Notes on Page 3.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies

Monthly Report #24, February 2009

Table F — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in

November and December 2008

Sample I.D.: K31037 K31038 K31039 K31040 K31041 K31042 K31043
Location ID: 11/19/08 11/21/08 11/21/08 11/23/08 11/23/08 11/25/08 11/25/08
Sample Date:| Units | 10th Street | Farmer Street | 10th Street | Farmer Street | 10th Street | Farmer Street | 10th Street

PCB Aroclors
Aroclor-1016 pg/L 0.059 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U
Aroclor-1221 po/L 0.059 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U
Aroclor-1232 pg/L 0.059 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U
Aroclor-1242 po/L 0.059 U 0.034J 0.050 U 0.041J 0.050 U 0.030J 0.050 U
Aroclor-1248 pg/L 0.059 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U
Aroclor-1254 po/L 0.059 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U
Aroclor-1260 ug/L 0.059 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U 0.050 U
Total PCBs pa/L 0.059 U 0.034J 0.050 U 0.041J 0.050 U 0.030J 0.050 U
Miscellaneous
Total Suspended Solids [ mg/L| 1.2 4.1 1.6 4.2 1.9 4.7 1.9

See Notes on Page 3.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #24, February 2009

Table F — Results for Upstream/Downstream Surface Water — Plainwell TCRA — Samples Collected in
November and December 2008

Sample I.D.: K31044 K31045 K31046 K31047 K31048 K31049 K31050 K31052
Location ID: 11/29/08 11/29/08 12/01/08 12/01/08 12/03/08 12/03/08 12/05/08 12/05/08
Sample Date:| Units| Farmer Street | 10th Street | Farmer Street | 10th Street | Farmer Street | 10th Street | Farmer Street 10th Street

PCB Aroclors
Aroclor-1016 pg/L 0.052 U 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Aroclor-1221 pa/L 0.052 U 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Aroclor-1232 pg/L 0.052 U 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Aroclor-1242 pa/L 0.027J 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Aroclor-1248 pg/L 0.052 U 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Aroclor-1254 pa/L 0.052 U 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Aroclor-1260 pg/L 0.052 U 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Total PCBs pa/L 0.027J 0.052 U 0.051 U 0.052 U 0.050 U 0.050 U 0.050 U [0.050 U] 0.050 U
Miscellaneous
Total Suspended Solids | mg/L | 5.1 [ 14 | 4.1 [ 19 | 4 | 15 3.5 [3.1] | 1.2

Notes:

J - The compound was positively identified; however, the associated numerical value is an estimated concentration only.
U - The compound was analyzed for but not detected. The associated value is the compound quantitation limit.

NA - Not analyzed.

Duplicate results are in brackets.

Data received in December 2008.
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